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Project #15-1049, Iverson Preserve Stakeholder Integration

Submitted by Lori Clark on 03/31/2016 Accepted by Marc Duboiski on 04/01/2016

CONTACTS

Lori Clark

l.clark@co.island.wa.us
Project Contact:Island Co. Dept. Natural Res.Primary Sponsor:

Lead Entity: Island County LE

Vanya Brown

v.brown@co.island.wa.us
Billing Contact:

Marc Duboiski

marc.duboiski@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 12/09/2015 FundingEnd Date: 06/30/2017

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $0.00 $104,805.00 $104,805.00(0%) (85%) (85%)

Salmon State Projects: $104,805.00 $0.00 $0.00(85%) (0%) (0%)

Sponsor Match: $18,495.00 $18,495.00 $18,495.00(15%) (15%) (15%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$123,300.00 $123,300.00 $123,300.00

$0.00 

$104,805.00 

$0.00 

$0.00 

$0.00 

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$0.00 

$0.00 

$0.00 

Last Released Billing:

Pending Billing:

Number of Billings: 0

No

PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 4 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

No

2 of 4 Describe the work accomplished during this reporting 

period.

The first community meeting was held on January 

9th, 2015 and  75 stakeholders attended.  A task 

force was formed with 21 members representing all 

stakeholder interets:  park patrons, residents, FOCIP 

members, IC Public Works, and the Mosquito Board.  

There have been two task force meetings this 

reporting period:  J Feb 23rd and March 22nd.  An 

RFP for consultant services was finalized.

3 of 4 Do you anticipate any changes to your project?  Please 

describe those changes here.

No

4 of 4 Tell us about work planned for the next reporting period. Select a consultant for the Iverson study, enter into a 

contract with the consultant and the consultant will 

begin tasks under the contract.  We will continue to 

have monthly Task Force meetings and will be 

having another community event in August.
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MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Project Start 12/09/2015 X

Data Gathering Started 12/09/2015 X

RFP Complete/Consultant Hired 03/31/2016 X 04/15/2016 RFP completed.  The delay 

in the RFP complettion was 

incorporating the task force 

comments into the final RFP.

Progress Report Submitted 04/30/2016 X

Annual Project Billing 07/31/2016

Progress Report Submitted 10/31/2016

Draft Plan to RCO 12/31/2016 Draft Reports, See 

Manual #18, Appendix 

D-1, Conceptual Design 

Deliverables.

Draft Plan to RCO 03/31/2017

Progress Report Submitted 03/31/2017

Final Plan to RCO 06/30/2017 Final Narrative Report

Final Report in PRISM 06/30/2017

Agreement End Date 06/30/2017

Final Billing to RCO 08/31/2017
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